



Government of West Bengal

Industrial Development

SAMPLE / DUMMY DOCUMENT
For demonstration purposes only

Subject: IT Infrastructure Upgrade WB-IT-004 – Administrative Approval Required

Investment	₹1,500 Cr
Sector	Information Technology & Digital Infrastructure
Location	Salt Lake Sector V, Kolkata
Employment	5,000 direct & indirect
Project Area	Approx. 42 acres
Implementation Period	36 months from administrative approval
Current Status	Detailed Project Report under departmental review
Expected Completion	Q4 2028
Key Issue	Approval for fund release and administrative sanction pending.
Impact	May delay procurement, site preparation and vendor onboarding by 3–4 months.
Departments Involved	IT&E Dept. / Finance Dept. / e-Governance Cell / WBIDC
Risk Level	Medium – schedule slippage may affect the planned commissioning window.

Project Overview

The proposed digital infrastructure programme is intended to expand technology capacity, improve shared computing facilities and support new technology-oriented enterprises in the region. The project includes common infrastructure, high-speed connectivity, data and service facilities, administrative support areas and provisions for future expansion.

Key Milestones

Milestone	Target	Status
DPR submission	May 2025	Completed
Administrative sanction	Jun 2025	Pending
Tender / procurement	Aug 2025	Not started
Site preparation	Oct 2025	Planned
Phase-I commissioning	Dec 2027	Planned
Full project completion	Q4 2028	Planned

Recommended Action

1. Approve administrative sanction and initiate the fund-release process at the earliest.
2. Constitute a joint review committee to coordinate procurement, finance and implementation activities.
3. Nominate a departmental nodal officer with authority to track dependencies and resolve inter-departmental issues.
4. Publish a time-bound implementation calendar with fortnightly progress reporting during the procurement phase.
5. Review critical-path risks before issuing major work orders to reduce downstream schedule slippage.

Financial & Monitoring Notes

Indicative allocation: Civil and site infrastructure – ₹420 Cr; technology infrastructure – ₹610 Cr; connectivity and utilities – ₹180 Cr; project management and contingency – ₹290 Cr. Monitoring: Monthly departmental review, quarterly steering committee review, — This is a fictional sample document created for UI/document demonstration. It is not an official Government of West Bengal communication, approval, notification or record.

and milestone-based vendor payments subject to applicable approvals and verification.